SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:16 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 480 Const Calendar Day: 892 Date: 17-Feb-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  04:30am  04:00 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain
Working Day [ ] If no, explain:
Di ary: Dispute
Cable Hauling
ABF crews came to the site at 6:50 AM. Crew had to work on the South saddle on the tower on .
pWS # 46 , 47 , & 48 . They started at 7:00 AM.
Obra , Carlos , Jack , Jeffery , Julian , & Mario had to work on PWS # 47 . Crews had to form &
install They started at 7:10 AM. Crews were done forming at 8:10 AM. Crews had to wait for one hour in
order to start installing PWS # 47 .
At 9:00 AM. Obra, Carlos , & julian had to work on PW S # 44 cross wires repair . They were done
at 10:15 AM. Mario , & Jeffery had to prepare to install # 47 . They had to remove the wooden blocks ,
clean the trough , & prepare their tools & equipments.
After that , crews had to install PWS # 47 . They started at 10:30 AM. Crews were done at 12:00
PM.
In the afternoon , crews had to work on PWS # 48 . They started to take the twist out of the strand
& form at 12:45 PM. They started to install 2:00 PM. Crews were done at 3;30 PM.
Anthony , Augie , Casey , Gary , Hayes , Jacob , & Kevin had to work on the strand adjustments .
Crews had to fine tune adjust PWS # 46 on the South side . They started at 7:10 AM. Crews were done at
7:30 AM. Final pulled 2.35 meters .
After that , crews had to adjust PWS # 47. on the North side .They started at 9:00 AM. Crews were
done at 9:45 AM. They pulled 2.0 meters .
In addition to that , crews had to float # 47 , 48, & work with Obra on PWS # 44 repair , & work with
all crews in all areas .
In the afternoon , crews had to adjust # 47 on the South side . They started at 12:40 PM. They were
done at 1:10 PM. They pulled 1.35 meters .
Check Douglas report for all activities after 3:30 PM.
Matt & | had to work on strands # 38 , 39,40, 41, 42, 43, 44 , & 45 measurements for North &
South main spans . We started on the North main span at 5:10 AM. Were done at 5:30 AM. We started on
the South main span at 5:40 AM. We were done at 6:10 AM.
After that , we had to measure # 45 on the West loop . We were done at 6:35 AM.
04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 480  Date: 17-Feb-2012  Friday
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 []
Ironworker FOR GARY ANDERSON 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JULIENT POULK 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
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